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IS/IT Benefits Realisation and Management 
















Information systems and technology investments in organisations are substantial and 
growing. While formal methodologies and techniques for evaluating these investments 
are used to some extent, relatively less formality is applied to managing and realising 
their benefits. Part of an ongoing research programme, this study examines a number of 
aspects of IS/IT benefits realisation in large Australian organisations and reveals issues 
of identifying and structuring benefits, planning benefits realisation, delivering, 
evaluating and reviewing these benefits, with some success and some failure. The results 
show some use of formal methodologies, benefits measurement, formal reviews, and 
allocation of specific responsibilities, but a lack of uniformity in the formality of the 
activities. These results, however, are generally consistent with findings in related studies 
outside Australia. 
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INTRODUCTION 
Information systems/information technology (hereafter referred to as IS/IT) now 
represents substantial financial investment for many organisations (Willcocks, 1992). 
Information systems and technology managers have found it increasingly difficult to 
justify rising IS/IT expenditures (Willcocks, 1994). They are often under immense 
pressure to find a way to measure the contribution of their organisations’ IS/IT 
investments to business performance, as well as to find reliable ways to ensure that the 
business benefits from IS/IT investments are actually realised (Singh, 1993). This 
problem has become more complex as the nature of IS/IT investments and the benefits 
they can deliver has evolved over time (Willcocks, 1992). Furthermore, the evaluation of 
these IS/IT investments and the realisation of those benefits is a complex tangle of 
financial, organisational, social, procedural and technical threads, many of which are 
currently either avoided or dealt with ineffectively by organisations (Mirtidis and 
Serafeimidis, 1994), particularly by those with IS/IT responsibilities (Pervan, 1998).  
 
IS/IT BENEFITS REALISATION 
While pre-investment appraisal and post-implementation review of IS/IT projects are 
important for evaluation purposes, they are insufficient in terms of ensuring that the 
benefits required are realised and delivered to the organisation (Ward and Griffiths, 
1996). Assessing the effective delivery of useful benefits from these services to the 
business is very difficult (Remenyi and Whittaker, 1996). A survey conducted by Wilson 
(1991) put measuring benefits as one of the most important barriers to setting up and 
implementing IS strategy. Some of the reasons put forward for the failure to monitor 
whether the projected benefits of IS/IT were being realised by the organisations are:  
(1) it is too difficult to assess benefits after a project has been implemented 
(Norris, 1996);  
(2) it is not necessary as the project was implemented according to plan (Norris, 
1996);  
(3) it is too costly to undertake the proper post-implementation reviews on benefits 
(Norris, 1996);  
(4) many organisations tend to give very little attention to the intangible benefits 
when investment decisions are made (Beaumont, 1998);  
(5) many organisations have poor IS/IT adoption practices (Fink, 1998); and  
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(6) it is against many organisations’ culture to act as both the watchdog and 
implementer for benefits delivery. 
In addition, a survey by CIE (Norris, 1996) found that vague statement of benefits, 
leading to an uncertain allocation of responsibility for managing their delivery, as the 
number one cause for project failure. 
 
As benefits are frequently long term, uncertain and intangible (Sassone, 1988), the future 
benefits are too wide-ranging to be estimated with any accuracy (Clemons, 1991). 
Therefore, IS/IT projects should be evaluated in the context of accumulated costs and 
benefits from related initiatives, not judged on single initiatives (Galliers et al., 1996). 
According to Ward et al. (1996), in order to determine if the desired benefits have been 
achieved in practice, it is necessary to measure and evaluate post-project. If no 
measurable effects can be identified post-project, other than the implementation of the 
technology itself, then it would be safe to assume that no benefits have actually been 
realised. 
 
Increasingly, as IS/IT expenditure has risen dramatically and as the use of IS/IT has 
penetrated to the core of organisations, the search has been directed towards not just 
improving evaluation techniques and processes, but also towards the management and 
realisation of benefits (Fitzgerald, 1998). Few organisations have a benefits management 
approach and much attention is paid to ways of justifying investments (Ward and 
Griffiths, 1996), with little effort being extended to ensuring that the benefits expected 
are realised. As a result, there is a massive imbalance between IS/IT investment and 
benefits derived from that investment (Sutherland, 1994).  
 
Truax (1997) suggests a number of reasons for organisations not getting the benefits they 
expected from their IS/IT investments: 
• Immediate results of an investment are rarely the expected benefits; 
• Necessary means for benefits realisation are not identified; 
• Benefits do not occur where and when they are planned; 
• The “right” benefits are difficult to identify up front; 
• Projects are too narrowly defined for effective delivery of benefits; and 
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• Organisations often have a limited ability to manage change. 
 
Ward and Murray (1997) identified three mindset constraints that seem to operate 
strongly when business managers approach the issue of managing IS/IT. These can often 
lead to not getting the expected benefits from IS/IT investment. These are as follows: 
• The management of IS/IT is a technical issue; 
• The cost of IS/IT should be justified by financial bottom-line; and 
• The functionality from IS/IT is a benefit in itself. 
 
According to Lederer and Mirani (1995), an understanding of benefits is very important 
for several reasons: 
• It can give researchers an opportunity to characterise IS/IT projects thematically; 
• It can create top management’s expectations for the outcomes of IS/IT projects as it 
offers an opportunity to evaluate the projects, as well as IS/IT management’s ability 
to meet its commitments and thus its credibility; 
• It may be able to help predict the achievable IS/IT projects outcomes better and thus 
realise them more often; and 
• It can give some guidance for IS/IT managers in proposing new projects and 
recommending their priorities. 
 
In order to achieve and maximise the expected benefits from the IS/IT investments, some 
researchers suggested ways of evaluating and realising the IS/IT benefits. This is often 
called benefits management. It has been defined as “the process of organising and 
managing such that potential benefits arising from the use of IS/IT are actually realised” 
(Ward and Griffiths, 1996). It aims to be a whole life-cycle approach to getting beneficial 
returns on IS/IT investments (Ward and Murray, 1997). According to Coleman and 
Jamieson (1994), benefits management plans encourage the business users to focus on 
exactly how they will make the system pay off and contribute to the business objectives. 
The ability to achieve benefits from one investment will depend on the organisation’s 
experience and knowledge of what benefits IS/IT can or cannot deliver and how they can 
be obtained (Ward and Griffiths, 1996). Coleman and Jamieson (1994) conclude: “an 
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IS/IT project does not finish with the successful delivery of a working system; it 
continues as long as benefits are being accrued to the business.”  
 
Many researchers advocate financially oriented evaluation techniques such as net present 
value (NPV) and return on investment (ROI), but these have largely ignored intangible 
benefits as well as potential risk (Hochstrasser, 1993). King and McAulay (1997) have 
further stated that, for those who suggest alternative approaches, whether quantitative or 
qualitative in nature, there remains an implicit assumption that selecting an appropriate 
evaluation technique will secure a successful choice of projects. Success is achieved by 
applying a technique that is determined by the context within which the evaluation takes 
place. The process model school, on the other hand, argues that success follows from 
adhering to an appropriate procedure (King and McAulay, 1997). A brief description of 
three major models of IS/IT benefits management now follows. 
 
The Cranfield Process Model of Benefit Management 
Without an effective benefits management process, IS/IT benefits may be unrealised, 
leaving the investing organisation without satisfactory payoff (Brewster, 1994; Jurison, 
1996). The process model of benefits management developed by Cranfield research 
program (Ward and Griffiths, 1996; Ward et al., 1996), can be used as the basis for 
guidelines on best practice in benefits management. Figure 1 reveals the key elements 
and relationships in this process model. 
 
Ward and Murray (1997) argue that, by using this process model, it is possible to 
diagnose why some projects are successful in delivering benefits and others are not. It is 
also possible to show how the less successful could be addressed with remedial action to 






















Figure 1: A process model of benefits management  
(Source: Ward and Murray, 1997) 
 
Active Benefit Realisation (ABR) Approach 
Remenyi et al. (1997) have advocated that their approach, known as Active Benefit 
Realisation (ABR), can be utilised to continually assess and manage potential benefits 
arising from the use of IS/IT. Fundamental to this approach is that the principal 
stakeholders of the information system are identified at the outset and that they accept 
and agree their continuous involvement. The ABR approach can be divided into three 
distinct phases. They are as follows: 
 
1. Setting the course - this involves the development of sets of precise requirements 
under the headings of a business picture, a financial picture and a project picture. 
Once the three pictures have been produced, a decision is made and an agreement 
reached as to whether or not to launch the project. 
2. Formative evaluation - this involves assessing the progress of the project. During this 
phase, all the stakeholders are able to develop views as to how the project is 
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progressing and to exchange these views in open and constructive discussion. There 
are three possible outcomes: (a) update the three initial pictures; (b) the project may 
need to be substantially re-formed and there may not be sufficient funds, time or 
skills available; and (c) the project may have become for one or more reasons 
irrelevant to the organisation’s business requirements and should result in project 
termination. 
3. Moving forward - this provides a feedback loop that should be available, not only 
during development, but also throughout the entire life of the project. 
 
DMR’s Benefit Realisation Model 
According to Truax (1997), senior management needs a new set of worldviews - in the 
form of richer investment decision-making frameworks and a well rounded focus on 
benefits. This means the full range of benefits and the actual process of benefits 
realisation. Such an investment model must clearly map out a complete web of benefits 
and the logical chain of results: from immediate, predictable outcomes to intermediate 
and final benefits. That map must display the paths linking an investment to the 
achievement of identified benefits, as well as provide a framework for supporting the 
management of the change process. According to DMR (1997), to implement benefits 
realisation in organisation, new approaches are needed in four key areas:  
 
1. Business cases for investment programs; 
 
2. Methods of investment program management; 
 
3. Benefits realisation; and 
 
4. Measurement systems and accountabilities. 
 
In summary, approaches to benefits realisation such as the DMR, ABR, and Cranfield 
Process models have been proposed and utilised in practice. However, the reported use of 
such processes in the literature is fairly low. Since little work in investigating these issues 
has been reported in Australia, a program of research has been proposed. The first step in 




A survey was conducted that investigated issues such as IS/IT investment evaluation 
methodology, benefits management methodology, benefits structures and identification, 
benefits realization planning, and benefits delivery processes. The aim of the full survey 
was to investigate many aspects of IS/IT investments evaluation and benefits 
management processes and practices in large Australian organizations. Specifically, the 
survey sought to:  
 
(a) determine how benefits from IS/IT investments are identified, evaluated, 
structured, delivered and realized by organizations; 
 
(b) determine what criteria and methodologies are used to evaluate as well as to 
realize appropriate and adequate benefits by organizations from their IS/IT 
investments; and  
 
(c) determine how organizations in Australia attempt to review and improve their 
current evaluation and benefits realization processes and practices from their 
IS/IT investments.  
 
The focus of this paper is on the IS/IT benefits management part of that survey. The 
initial survey, undertaken from June to August 1999, focuses on Australia’s largest 
organizations. A list of chief information officers (CIOs) of the largest 500 organizations 
by gross revenue was prepared and used in the initial survey. The structure of the 
questionnaire addresses many aspects of IS/IT benefits management and follows the key 
elements of the models described above with a mix of Likert scale, nominal scale and 
open-ended questions. It is partly based on an earlier survey conducted by Ward et al. 
(1996) in the UK.  
 
SURVEY RESULTS 
At the end of the first of two mailouts, a total of 35 completed questionnaires were 
received, giving a net response rate of 7%. This low response rate did not come as a 
surprise given that postal survey has often been plagued by response rate problems 
(Church, 1993). Moreover, the CIOs of the largest 500 Australian companies are often 
some of the busiest people around and, therefore, simply had little time or interest to 
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complete and return the questionnaire. Furthermore, several organizations sent back their 
questionnaires and indicated that their corporate policy did not allow them to participate 
in this survey. A second mail-out elicited a further 34 responses for a total of 69 
questionnaires and a response rate of 13.8%. Most of the information presented below is 
based on descriptive statistics but some comparisons between groups were made using 
one-way ANOVA tests and correlation statistics. 
 
Background Information 
A wide range of industry sectors (20) was represented by those that responded. Just over 
three-quarters of total respondents (75.4%) were from the following eight industry 
sectors: manufacturing (23.2%), financial services (11.6%), mining (11.6%), education 
(5.8%), construction (5.8%), insurance (5.8%), retailing/distribution (5.8%), and utility 
(5.8%). The average size of these organizations in terms of net revenue was about 
A$921.6m, ranging from A$50m to A$8000m. This was made up of 17.5% of A$50-
250m, 38.1% of A$251-500m, 19% of A$501-1000m, 15.9% of A$1001-2000m, and 
9.5% of A$2001-8000m. In terms of the number of employees, responding organizations 
employed between 30 and 35000 persons, with an average of 2914 employees. This was 
made up of 24.6% of 30-500 employees, 34.8% of 501-2000 employees, 24.7% of 2001-
4000 employees, and 15.9% of 4001-35000 employees. Just over half of the respondents 
(51.5%) indicated their organizations were multinationals while the remainder were 
national organizations. Overall, the responding organizations were large in revenue and 
number of employees, typical of the large corporate sector with large numbers from 
manufacturing, financial services and mining, and almost evenly divided between 
multinational and national.  
 
An overwhelming majority of the responding CIOs came from an IS/IT background 
originally (78.3%). More than half (59.7%) indicated that there was one reporting level 
between the CIO and the chief executive officer (CEO), while 23.9% of the respondents 
said that there was a direct link. Overall, the respondents mostly came from an IS/IT 
background, and have an average of 0.9 reporting levels between the CIO and the CEO. 
 
The CIOs were asked whether their organizational structure was hierarchical or flat, 
centralized or decentralized, and divisional-functional or cross-functional. Some 78.4% 
described their organizations as having hierarchical structure while only 21.6% were 
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described as having flat structure. A majority of the respondent organizations were 
centralized (60%) against 40% decentralized. In addition, the majority of the respondents 
(81%) indicated a divisional/functional structure with 19% cross-functional. Overall, the 
organizations were mostly hierarchical and centralized with a divisional/functional 
structure.  
 
In the last year, an average of 16.3 IS/IT projects under A$1 million were implemented 
by these organizations, 2.4 projects in the A$1-10 million range, and 1.2 projects over 
A$10 million. The average number of projects that the respondents’ organizations were 
planning to implement in the next 12 months was: 16.6 under A$1 million, 3.1 in the 
A$1-10 million range, and 0.7 over A$10 million. Overall, the figures for the number of 
projects that were and would be implemented for the past and next 12 months were very 
similar and are consistent with the findings in Ward et al. (1996).  
 
IT outsourcing has been carried out by many organizations. A number of reasons are 
often presented, but reducing the cost of future IT capital investment is usually the first 
one quoted (Willcocks et al., 1996). Most respondents (75.8%) of this survey indicated 
that they had outsourced at least some part of the organization’s IT functions. On 
average, the proportions of different IS/IT functions outsourced was 49.1% of systems 
development, 39.4% of telecommunication/networking, 27.4% of user support, 21.4% of 
operation, 18.2% of project management, and 3.2% of IS/IT planning. Hierarchically 
structured organizations outsourced significantly less (at the 5% level) of their IT 
operations (12.7% vs 57.5%), project management (11.6% vs 43.3%) and systems 
development (45.5% vs 76.7%) than flat organizations, indicating that flatter 
organizations have less need to directly control a great deal of their IS/IT activity. All 
outsourced activities showed a negative correlation between the percentage of 
outsourcing and organizational size (in revenue and number of employees), perhaps 
indicating that larger organizations already obtain substantial economies of scale (and so 
cost savings) because of their size and so feel less pressure to outsource (although it 
could be argued that outsourcing itself makes an organization smaller, at least in number 
of employees!). 
 
Identifying and Structuring Benefits 
The IS/IT managers were asked to provide their views of what benefits senior managers 
perceived to be provided by IS/IT. The most frequently cited benefits were competitive 
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advantage, process efficiency and satisfying information needs. Cost savings was 
perceived to be a further major benefit, with improved systems applications, productivity 
and business needs, also ranking highly. These results are largely consistent with findings 
from Ward et al. (1996) which have listed cost savings, improved management 
information, and process efficiency as some of their major current perceived IS/IT 
benefits.  
 
The most popular reason for justifying IT investment focused on the issue of cost 
reduction in many studies (Hinton and Kaye, 1996). It was also seen as the most 
important driver in this study, followed by competitive advantage. Process efficiency and 
improved service quality were also seen as the major drivers. Not surprisingly, the most 
important driver, cost and budgets, was also one of the three most serious issues currently 
concerning the IS/IT managers, indicating cost and budgets was the main driver for IS/IT 
investments in order to reduce costs. On the other hand, another important driver, 
competitive advantage, was also one of the most important of the perceived benefits by 
senior managers, pointing to the attempt by the organisations to reduce costs while 
gaining competitive advantage through the deployment of IS/IT projects. Overall, 
competitive advantage and improved process efficiency were both seen as being the 
major current benefits, as well as the major drivers for IS/IT investments. This is largely 
consistent with the findings by Ward et al. (1996) which has also listed improved process 
efficiency as being a major current benefit as well as a major driver of IS/IT investments.  
 
Cost savings was agreed as the most important benefit to consider when planning IS/IT 
projects by the respondents. Service quality and revenue and margin were also important 
benefits to consider. Competitive advantage and process efficiency were seen by the 
respondents to be the further benefits to consider before planning IS/IT projects. This 
indicates that the organizations were still under a lot of pressure to reduce IS/IT costs 
while attempting to address the problems of benefits realization. 
 
Most respondents showed a high level of confidence that IS/IT was actually delivering 
these benefits to their organizations, with 23.9% indicating a very high level of 
confidence while no respondent indicated no confidence at all. The average confidence 
level was 3.9 (on a five-point scale ranging from “not at all” to “very”). Some of the most 
quoted reasons for this high level of confidence were feedback from users and reviews 
within the organization, as well as through some sort of measured results. Further 
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analysis revealed a significant negative correlation between confidence level and 
organizational size, perhaps suggesting the difficulties that larger organizations face in 
deriving these benefits (leading to less confidence by the CIO in their delivery). Further 
questioning revealed a number of issues that might undermine confidence. These 
included the selection of wrong projects, lack of formal approaches, and inability to 
achieve the intended cost savings. In many cases the success criteria of project delivery 
was determined through reviews, meetings or user feedback. In other cases project 
delivery “on time, working, to budget” was quoted, rather than measured benefits as a 
result of changes within the business. This is consistent with the findings from Ward et 
al. (1996). 
 
An examination of those organizations that did use a formal IS/IT investment appraisal 
process revealed a quite significant level of usage, averaging 3.73 (on a scale from 1 “not 
at all” to 5 “extensively”). Level of usage was significantly correlated with organizational 
size (in terms of net revenue), perhaps indicating larger organizations (with more IS/IT 
investment) found a greater incentive to use formal IS/IT investment appraisal processes 
than smaller organizations. Further, most of these organizations considered their use of 
these processes successful, averaging 3.42 (on the same 1-5 scale) and 86% rating the 
success 3 or higher. Level of usage and success were very significantly correlated 
(0.824), indicating greater success seems to come with greater usage of these processes. 
 
While most organisations used formal methodologies for other activities, only 32.8% 
used a formal IS/IT benefits management methodology. Further, only 22.7% agreed that 
it was widely used in their organisations and only 38.1% felt that it was effective in 
ensuring successful information systems. Of those who had an IS/IT benefits 
management methodology, 81.8% also practiced a formal IS/IT investment appraisal 
process. Only 60% of those who had an IS/IT benefits management methodology had a 
benefits delivery plan generated as part of it.  
 
Intangible benefits are often critical to an organisation’s operation and efficiency (Norris, 
1996). However, they are usually omitted from the various evaluation studies, on the 
basis that they cannot be quantified or justified by traditional financial evaluation 
techniques (Apostolopoulos and Pramataris, 1997). Many respondents of this survey 
(84.7%) indicated that they had included intangible benefits in their IS/IT project 
appraisal process. However, of those who did consider intangible benefits, only 32.1%  
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“often or always” took steps to review these benefits at a later stage. Similarly, only 
31.8% of the respondents often or always regarded intangible benefits as a major success 
criterion. These results on project appraisal techniques and their appropriateness confirm 
the findings of previous researchers in this area, such as Ballantine et al. (1994), and 
Farbey et al. (1992).  
 
Further analysis revealed a significant negative correlation between the inclusion of 
intangible benefits in the IS/IT project appraisal process and organisational size in terms 
of total employees, perhaps suggesting the difficulties that larger organisations face in 
including these intangible benefits (leading to exclusion of intangible benefits in their 
appraisal processes).  
 
According to Mirani and Lederer (1993), the alignment with stated organisational 
objectives has a key bearing on how investment is organised and conducted, and what 
priorities are assigned to different IS/IT investment proposals. In this survey, a great 
majority of the respondents (87.7%) had a process ensuring that IS/IT projects were 
linked to business objectives. Of those who had this process, committee processes, 
business planning processes or business alignment activities were most often used by 
respondents to help ensure that IS/IT projects were linked to business objectives.  
 
More than three-quarters of the respondents (79.7%) stated that IT management was 
“often or always” responsible for preparing and submitting the justification for approval. 
However, those organisations which stated that IT management was “rarely” responsible 
for preparing and submitting the justification for approval were more likely to outsource 
their project management than those who stated “often or always” (50% vs 25.7%). On 
the other hand, only half of the respondents (50%) believed that business management 
was “often or always” responsible for preparing and submitting the justification for 
approval. This indicates that IT management, instead of business management, was 
usually responsible for preparing and submitting the justification for approval. 
 
Half of the respondents (50%) believed that their current project justification process 
failed to identify all available benefits for a project. However, more than half of the 
respondents (67.2%) believed that their current process was able to adequately quantify 
the relevant benefits. Interestingly, in 26.2% of cases the respondents openly admitted 
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that their current process actually overstated the benefits in order to get approval. This 
seemed to imply that while benefits claimed were likely to be quantified and realised in 
practice, the process itself placed more significant emphasis on getting project approval 
than on delivering any proposed benefits.  
 
Of those respondents that felt benefits were overstated, 75% conducted post-
implementation reviews, and 50% often or always targeted benefits delivery as part of the 
post-implementation review process. In contrast, of those that did not feel benefits were 
overstated to get approval, 77.1% conducted post-implementation reviews and 84.6% 
often or always targeted benefits delivery as part of the post-implementation review 
process. Those who did “overstate” were almost equally likely to conduct post-
implementation reviews but a lot less likely to target benefits delivery as part of the of the 
post-implementation review process, perhaps avoiding embarrassment. This may also be 
due to the fact that those who carried out post-implementation reviews systematically to 
review benefits could, from experience, determine that benefits were generally overstated 
during the approval process. Therefore, they would be less likely to target benefits 
delivery as part of the post-implementation review process. Another possible explanation 
is that for many organisations the primary objective of a post-implementation review is 
not project improvement but to formally close out the IS/IT project (Kumar, 1990). 
According to Ward et al. (1996), whatever the reasons for overstating benefits, from a 
business user perspective the practice is likely to lead ultimately to a lack of confidence 
in the ability of IT to deliver what is promised.  
 
Just over half of the respondents (51.5%) believed that, in general, the achievable benefits 
could often or always change during implementation so that new benefits were identified. 
Of those who believed that new benefits could often or always be identified, most were 
from hierarchical (79.3% vs 20.7% from flat), centralised (60.7% vs 39.3% from 
decentralised), and divisional/functional (78.6% vs 24.1% from cross-functional) 
structured organisations. Moreover, most of these respondents (82.4%) came from an 
IS/IT background.  
 
On the other hand, only 21.5% of the respondents believed that the achievable benefits 
could often or always change so that benefits claimed became unachievable. Of those 
who believed that benefits claimed before could often or always be unachievable, most 
were from hierarchical (81.8% vs 18.2% from flat), decentralised (60% vs 40% from 
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centralised), and divisional/functional (72.7% vs 27.3% from cross-functional) structured 
organisations. 
 
A survey in South Africa conducted by Sutherland (1994) showed that 62% of the CIOs 
use pilot studies to evaluate the benefits of an IS/IT investment. Some 86% of the UK 
organisations in a survey carried out by Willcocks and Lester (1993) included pilot 
studies among their methods. In this Australian survey by comparison, 80.6% of the 
respondents conducted pilot studies when implementing IS/IT. Of these, 70.6% stated 
that one of the objectives of these studies was often or always the evaluation of 
technology. Having an objective of understanding the benefits available was less popular 
(53%), as was demonstrating how benefits might be realised (52%). Although many 
respondents saw evaluating technology as one of the objectives of their pilot studies, an 
overall implication was that the purpose in carrying out pilot studies when implementing 
IS/IT was not always clear, and in the majority of cases the primary purpose did not 
appear to be to obtain a better understanding of potential benefits or how to realise them. 
The results are consistent with findings from Ward et al. (1996) who claim a better 
understanding of potential benefits and realisation of benefits is often not the primary 
purpose of a pilot study. 
 
Planning Benefits Realisation and Delivering the Benefits 
In 80.6% of cases the organisation appointed a business project manager. Of those who 
had appointed a business project manager, 78.6% were from hierarchically structured 
organisations whereas 21.4% were from flat structured organisations. In addition, this 
survey also indicated that most divisional/functional organisations (80.4% vs 19.6% from 
cross-functional) appointed a business project manager, perhaps indicating that 
hierarchical and divisional/functional structured organisations had more need to appoint a 
business project manager to manage their IS/IT investments perhaps because the use of 
these systems spanned many divisions and functions. 
 
The responses indicated that the roles for a business project manager were most often 
concerned with project management, coordinate resources and control, rather than 
actively managing a business project in order to deliver actual business benefits. Several 
responses also stated that ensuring business ownership, business delivery, and 
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requirements determination were other roles that a business project manager was 
expected to carry out.  
 
Nearly half of the survey respondents (47.7 %) indicated that specific responsibilities for 
realising the business benefits claimed in the justification were not allocated to managers. 
Of those who allocated responsibility to managers for realising benefits, 81.6% of the 
responding IS/IT managers were from an IS/IT background against 18.4% from non-
IS/IT background, indicating that IS/IT background for a IS/IT manager had a great 
influence on the organisations allocating benefits realisation activities for the project 
justification phase.  In terms of organisational structure, those who allocated 
responsibility were mainly from hierarchical (76.9% vs 23.1 from flat), centralised 
(66.7% vs 33.3% from decentralised), and divisional/functional (89.7% vs 10.3% from 
cross-functional) structured organisations. Moreover, these organisations were also more 
likely than not to outsource their IT functions (73.3% vs 26.7%), perhaps emphasizing 
the supplier’s responsibility for delivering the benefits. 
 
Furthermore, preparation of budget costs was the most mentioned action that the 
responsible manager was expected to take. Benefits measurement and reporting were also 
mentioned by other respondents. In terms of ensuring that IS/IT projects would deliver 
benefits to all relevant users, users involvement, and meetings and committee processes 
were the most often used means by the IS/IT managers to accomplish this important task.  
On the other hand, the allocation of specific responsibility to individual managers for 
realising business benefits claimed in the project justification occurred in 52.3% of cases. 
Responses to further questions identified that line/department managers and senior 
management were primarily responsible for ensuring that the benefits were delivered. 
Thus while there appeared to be a clear understanding of who was responsible, in most 
cases there is no specific responsibility for taking the necessary action. Only 43% of the 
respondents claimed that their organisation prepared a benefits delivery plan. The results 
are consistent with the findings from Ward et al. (1996). Without such a plan, it is 
difficult to envisage how an organisation might effectively realise business benefits.  
 
Of those who had prepared a benefits delivery plan, 89.3% indicated that the plan was 
often or always prepared before the approval stage. However, this was significantly and 
negatively correlated with organisational size in terms of both total employees and net 
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revenue, perhaps indicating that it was more difficult for larger organisations to prepare 
the plan before the approval phase. In addition, most of the organisations which had 
prepared the plan were mainly from hierarchical (80% vs 20% from flat), centralised 
(61.1% vs 38.9% from decentralised), and divisional/functional (78.3% vs 21.7% from 
cross-functional) organisations. Furthermore, these organisations were also more likely 
than not to outsource their IT functions (85.7% vs 14.3%), perhaps indicating an even 
greater need to plan when outsourcing IS/IT. 
 
The realisation of business benefits usually requires changes to business processes or 
practices in order to achieve maximum effect (Ward et al., 1996). Such changes 
associated with an IS/IT project were stated as often or always being planned after system 
implementation or not at all in 10.6% (process changes) and 25.9% (organisational 
changes) of cases. Given that the central concept of this survey is that benefits are derived 
through business changes, one can conclude that in these cases benefits are unlikely to be 
realised in practice. Some 31.8% indicated that they often or always planned for process 
changes during implementation, making them difficult to realise in practice. Furthermore, 
the business project manager was the most likely person to be responsible for planning 
both the process and organisational changes.  
 
Evaluating and Reviewing Results 
Most of the respondents (62.7%) held formal reviews of activities associated with 
delivering benefits during the implementation process. Furthermore, as a result of 
monitoring benefit-realising activities, 79.6% of the respondents made changes to either 
the system design or the implementation approach. Of those respondents who had made 
changes after monitoring benefit-realising activities, 9.7% did not hold any formal 
reviews of activities associated with delivering benefits.  
 
In few cases was there an explicit statement that an IS/IT project was considered to be 
successful if either the proposed benefits were delivered or objectives were met. Many 
respondents indicated that they would make the conclusion through some sort of reviews, 
post-implementation reviews, meetings, or user feedback. In many cases the replies were 
the traditional project management success criteria of “working, on time, to budget.” 
However, neither reviews and user feedback nor delivered functionality was any 




A benefits management approach implies that the measures of success should be 
developed pre-project, so that these measures can be used for post-project review (Ward 
et al., 1996). It must also be conducted to ensure that the whole process is still 
appropriate to meet the business needs and that benefits have been obtained (Sohal and 
Ng, 1998). However, only 45% of the respondents indicated that measures of success 
were often or always defined before project approval, and some 44.5% of the respondents 
stated that measures of success were often or always defined after implementation or not 
at all. While this is initially surprising, the result is consistent with the findings from 
Ward et al. (1996) and can be understood in the context of the following findings on post-
implementation reviews. That is, in terms of measuring the success before and after 
implementation stages, they were significantly correlated with organisational size (in 
terms of total employees), perhaps indicating that larger organisations were under more 
pressure to define the measures of success before and after implementation stages. 
 
Post-implementation reviews can often provide useful feedback on the value being 
achieved by expenditure on IS/IT projects (Norris, 1996). Although some research 
indicates that post-implementation reviews are often not, carried out by organisations 
(Sutherland, 1994), 77.3% of the respondents for this survey indicated that these reviews 
were formally conducted. The fact that 22.7% of the respondents did not conduct any 
post-implementation reviews was disturbing but is not inconsistent with findings from 
Willcocks and Lester (1993) in which 20% of their responding organisations also do not 
evaluate at the post-implementation stage. They found the most likely reason for not 
making these reviews related to lack of tools to make such rigorous calculations.  
 
Of those who had conducted the post-implementation reviews, technical conformance 
often or always featured in 43.8% of cases, and project management effectiveness in 
53.1% of cases. In 76% of cases, benefits delivery was often or always an objective of 
these reviews, which might be reassuring if there were stronger evidence that methods 
and techniques were being used to make this objective realisable. Thus, taking the sample 
as a whole, only 55.1% of the respondents often or always assessed benefits delivery as 
part of their post-implementation review process. In terms of those who always assessed 
benefits delivery, this figure fell to just 26.1%. However, this result is not inconsistent 
with a survey carried out by Sohal and Ng (1998) where 59% of the respondents did not 
determine whether expected benefits were being achieved during post-implementation 
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reviews. The implication of these findings is that the objectives of post-implementation 
reviews are by no means clear, and that the objective in many cases is not the review of 
actual benefits delivery. A possible explanation is provided by Kumar (1990), who has 
found that in the majority of cases the primary objective of a post-implementation review 
is not project improvement but to formally close out the IS/IT project. 
 
Internal reviews and formal meetings were the most common ways to conduct a formal 
post-implementation review. Some 29.8% of the respondents indicated that the post-
implementation reviews were usually held within 3 months of implementing their 
projects, and 23.4% of the respondents held them within 6 months. The IS/IT manager 
was normally the most likely person to be involved in these reviews. Overall, most 
organisations had conducted formal post-implementation reviews and IS/IT managers 
were the most likely persons to conduct these reviews, usually within 3 or 6 months, and 
mostly with benefits delivery as the objective of these reviews. 
 
Most respondents (86.7%) indicated that they had fed the results back to whoever 
approved the project after some form of benefit evaluation was conducted. Just over half 
of the respondents (52.3%) had a formal process to ensure that the lessons learned from 
successful or unsuccessful implementations were transferred to future projects. Some 
47.7% of the respondents did not have a formal process to learn from their past mistakes 
and this is consistent with findings from Willcocks and Lester (1993) in which 44% of 
their respondents admit not to have learned from their mistakes. It is unclear whether 
those that did not learn from past implementations could ever improve their 
implementation processes. This is explained by Kumar (1990) who concludes that current 
practices may not provide the more important long-term feedback improvement benefits 
of the evaluation process.  
 
Potential for Further Benefits 
The majority of the respondents (83.1%) did not believe that it was possible to anticipate 
all potential benefits at the project approval stage. However, taking the sample as a whole 
only 18.2% of the respondents claimed to have a process for taking advantage of this fact 
in order to identify further benefits after implementation, and took action to realise these 
further benefits. The implication is that there are often more benefits to be gained after 
implementation, but current practices mitigate against exploring these potential further 
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benefits. This has been confirmed in findings from Ward et al. (1996). Furthermore, the 
most likely person to take any action after implementation to realise these further benefits 
was either an IS/IT manager or a business project manager. 
Most respondents felt that they thought there was significant scope for improvement in 
their current approach to managing IS/IT benefits. The average significant scope of 
improvement (out of a five-point scale ranging from 1 “no improvement needed” to 5 
“scope for significant improvement”) was 3.7 and the median was 4.0.  However, there 
appeared to be a potential paradox between the current confidence (average = 3.9, median 
= 4.0) that IS/IT was delivering benefits to the organisation and the view that there was 
significant scope for improvement (average = 3.7, median = 4.0) in how benefits were 
being realised. This may be explained by the nature of the benefits that respondents 
perceived were actually delivered, and a view that much greater potential existed to 
deliver other types of benefits, or that only a proportion of the benefits that were readily 
realisable from current investments were actually delivered and the more could be 
delivered with a more effective process.  
 
CONCLUSIONS 
As part of an ongoing research programme on IS/IT investment evaluation and benefits 
management, this paper reports on a survey of benefits realisation in Australia’s largest 
organisations. The generalisability of the results, therefore, is limited to large 
organisations. A moderate response rate also limits the results but the external validity of 
the study is enhanced by the fact that they are consistent with similar studies outside 
Australia. 
 
Perceived benefits from IS/IT investments include cost savings, process efficiency, 
competitive advantage and satisfying information needs. Most organisations linked these 
benefits to business objectives and had a relatively high confidence in delivering these 
benefits, even though they felt the benefits were often overstated at project approval 
stage. Further, most included intangible benefits in their project appraisal processes, but 
often failed to review them at a later stage. 
 
Although most seemed to have an existing process for IS/IT evaluation and benefits 
management, only about one-third of organisations claimed to have a formal benefits 
realisation methodology. Most had a benefits delivery plan and a specific business project 
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manager to manage their process, while some also directed responsibility for realising 
benefits to relevant line managers. Most had formal reviews during implementation and 
revised systems design as a result. Post-implementation reviews were generally also done 
(in similar proportions to studies in the UK) and were used to provide feedback to the 
project client. These reviews considered such aspects of the project as technical 
conformance and project management effectiveness, while benefits delivery was usually 
considered but often not explicitly measured. Measuring success in terms of benefits was 
often unclear. On the other hand, at approval stage benefits were usually anticipated, but 
few were then examined at post-implementation. 
 
There is more to be learned in this area, both by researchers and practitioners. Further 
work is planned in terms of case studies (currently in progress), examining differences in 
process between IT outsourcing and insourcing situations, and studying government 
processes. There is clearly scope for improvement, as agreed by almost all survey 
respondents, and, through more formal methodologies that explicitly measure benefits 
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